

A LITTLE PRINCESS

SET BUILD AND PAINT SCHEDULE

**TUESDAY AUGUST 13 4-7 BUILD - start on wings/ pull rehearsal
furniture**

**THURSDAY AUGUST 15 4-9 BUILD - continue on wings/ start
boiler**

SUNDAY AUGUST 18 2-8 BUILD - continue boat, start tent and loft

TUESDAY AUGUST 20 4-7 PAINT -paint black; steps, risers, &wings

SUNDAY AUGUST 25 3-8 PAINT - paint wings

MONDAY AUGUST 26 5:30-8 BUILD - boiler and position wings

TUESDAY AUGUST 27 4-7 BUILD - boat and tent

-OFF FOR LABOR DAY-

TUESDAY SEPTEMBER 3 4-7 BUILD - tent and loft

THURSDAY SEPTEMBER 5 5-8 BUILD - finalize furniture

SATURDAY SEPTEMBER 7 1-6 PAINT - tent

MONDAY SEPTEMBER 9 5-8 PAINT - tent

TUESDAY SEPTEMBER 10 4-7 PAINT - added set pieces to match

**WEDNESDAY SEPTEMBER 11 5-8 PAINT - added set pieces to
match**

THURSDAY SEPTEMBER 12 6-8 BUILD - boiler

SATURDAY SEPTEMBER 14 2-6 BUILD - moving parts practice

SUNDAY SEPTEMBER 15 2-6 PAINT - finalize with touchups