

## **HONK! Scenic Build Crew Schedule 2.0**

Tuesday Feb 26 3-9p

Wednesday Feb 27 3-9p

Thursday Feb 28 3-9p

Friday March 1 3-6p

Tuesday March 5 3-9 p

Wednesday March 6 3-9p

Thursday March 7 3-9p

Friday March 8 3-9p

Tuesday March 12 3-9p

Wednesday March 13 3-9p

Thursday March 14 3-6p

Friday March 15 3-6p

Sunday March 17 5-8p

Tuesday March 19 3-9p

Wednesday March 20 3-9p

Thursday March 21 3-9p

Friday March 22 3-9p **Honk Set Complete**