

**TUESDAYS WITH MORRIE REHEARSAL SCHEDULE 1.0** *Schedule is subject to change.*

Wednesday May 15	6-9 pm	Headshots, Information Session, First Read
Thursday May 16	6-9 pm	Block pages 9-26
Friday May 17	6-9 pm	Block pages 26-41
Saturday May 18	1-4 pm	Refine all blocking
Sunday May 19	2-4 pm	Move Thru Show
Monday May 20	6-9 pm	Work pages 9-19 OFF BOOK
Tuesday May 21	6-9 pm	Work pages 19-29 OFF BOOK
Wednesday May 22	4:45-8 pm	Promotional Photo Shoot Work pages 29-41 OFF BOOK
Thursday May 23	6-9 pm	Run Thru Show
Friday May 24	5-7:30 pm 7:30-9 pm	Dry Tech (Lighting & Sound Designers, Operators, Run Crew Called- no actors) Line Thru
Tuesday May 28	6 pm	Production Team called 6:15 Actors called <b>6:45 Go Show with Lights and Sound</b> 9:15 Company released
Wednesday May 29	6 pm	Production Team called 6:15 Actors called <b>6:45 Go Show: First Dress * Production and Company photos will be taken.</b> 9:15 Company released
Thursday May 30	6 pm	Production Team called 6:15 Actors called <b>6:45 Go Show: First Dress</b> 9:30 Company Released
Friday May 31	5:30 pm	Production Team called 6:00 Actors Called and Box Office Opens 6:30 House Opens <b>7:00 Go Show: Opening Performance</b>
Saturday June 1	5:30 pm	Production Team called 6:00 Actors Called and Box Office Opens

6:30 House Opens

**7:00 Go Show: Second Performance**

Sunday June 2

1:30 pm Production Team called

2:00 Actors Called and Box Office Opens

2:30 House Opens

**3:00 Go Show: Closing Performance**

\*Strike follows closing performance. Please note that all Company members are asked to participate in strike.