

RENT

Set crew build and paint dates

Monday April 15 – Paint and Build 4-8
Tuesday April 16 – Paint and Build 3-6
Wednesday April 17 – Paint and Build 3-7 (off the stage by 5)
Thursday April 18 – Paint and Build 3-6 (off the stage by 5)
Friday April 19 – Paint and Build 3-7
Sunday April 21 – Build 4-9
Monday April 22 – Build 3-5:30
Tuesday April 23 – Build 3-6
Wednesday April 24 – Paint 3-5:30
Thursday April 25 – Paint 3-8
Monday April 29 – Paint 3-6
Tuesday April 30 – Paint 3-5:30
Wednesday May 1 – Build 3-8
Thursday May 2 – Build 3-8
Friday May 3 – Build 3-5:30
Monday May 6 – Paint 3-5:30
Tuesday May 7 – Paint 3-5:30
Wednesday May 8 – Paint 3-5:30
Thursday May 9 – Paint 3-5:30
Friday May 10 – Build 3-5:30
Monday May 13 – Paint and Build 3-5:30